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Status Summary of Council Action Items (FY 2003) 

(Date of Last Revision: September 2, 2002) 
 
 

   Planned  
Priority Description Lead Start Finish Comments 

      
 Administrative     
 Agency Tech Plans – review and summaries Rick / Jen 7/1/02 8/31/02  
 Budget Request for FY2004 / FY2005 Biennium Steve / Lori 8/8/02 9/1/02  
 Clearinghouse Maintenance All Ongoing   
 Community Technology Grant Management Anne Ongoing   
 Coordinate with Other Groups (GIS, CJIS, DAS) Steve Ongoing   
 Digital States Survey  Rick / Steve 6/1/02 6/28/02 Summary and comparison in November 
 Government Tech Collaboration Grant Management Rick Ongoing   
 NIS Oversight Steve Ongoing   
 NITC.news All Ongoing   
 Project Status Reports – semiannual summary Steve / Jen 6/30/02 7/30/02  
 Reports to the Legislature 

1. Prioritized list of projects (Section 86-516) 
2. Biennial Progress Report (Section 86-518) 
3. Annual Report on ITIF Fund (Section 86-528 

All 9/15/02 
 

11/15/02  

      
      
 Community Council     
CC 1.1 Technologies Across Nebraska Action Plan     
CC 1.1.1 Prepare inventory of information and Resources  Anne Mar-02 8/30/02 September Community Council Agenda 
CC 1.1.2 Prepare a gap analysis of information and resources Anne Jul 02 8/30/02 September Community Council Agenda 
CC 1.1.3 Promote information exchange and mentoring among 

community IT committees (e.g., e-mail lists) 
Anne Ongoing   

CC 1.1.4 Pilot toolkit with 8 communities Anne Jun 02 May 03 26 applications received; 8 selected  
CC 1.1.5 Develop regional resource teams & regional meetings Anne Sep 02 10/31/02  
CC 1.1.6 Plan regional forums Anne TBD  Columbus e-commerce forum 8/29; 

RUS Grant Workshop 9/24 
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CC 2.1 Telehealth Vision and Strategy  On hold   
CC 3.1 Local Government Toolkit Resources Anne Jan 03 May 03  
      
      
 Education Council     

 Education Portal Tom TBA 

 Drat Education Portal Architecture 
presented to Education Council by NOL 
on 8/16. 

EC 1.1 Statewide Video Standard Implementation Plan Tom Jul-02 Dec-02  
EC 1.2 Adequate Rural Bandwidth for Education Tom Apr-02 Dec-02  

EC 2.1 
Recommend Change in Funding for Technology 
Training Grants   

 
11/15/02 

Pursuant to LB 2, NETC terminated 
funding for technology training grants. 

EC 3.1 
Life Cycle funding Strategies and Total Cost of 
Ownership Materials  Oct-02 

 
Mar-03 

 

EC 4.1 Role of Technology in Standards Tom Ongoing   
EC 4.2 Educational Technology Proficiency Measures Tom Ongoing   

EC 6.1 Synchronous and Asynchronous Instructional Methods Tom Apr-02 

 
 
Jun-03 

U of N demonstration of BlackBoard 5 – 
Level 3 Course Management Tools 
Implementation on 8/16/2002. 

      
 State Government Council     
SGC 1.1 E-Government to Business Initiative Steve / Rick Ongoing  Signed MOU with NOL 
SGC 1.2 E-Government to Employee Initiative Rick Jul 02 Sep-02 Proposal on September agenda 
SGC 1.3 E-Government to Citizen Initiative Steve / Rick Oct 02 Dec-02 Signed MOU with NOL 
SGC 2.1 Recommend Technical Standards, Guidelines & 

Enterprise Solutions 
1. Secure e-mail 

 
 
Rick 

Ongoing  
 
8/31/02 

 
 
Draft guidelines for secure e-mail sent to 
Tech Panel; 

SGC 3.1 Improved Planning Process Steve / Rick Apr 03 Jun-03  
SGC 3.2 Improved Project Management Steve Apr 03 Jun-03  
SGC 3.3 Communications with Policy Makers  Ongoing   
SGC 4.1 Security Policies  See Tech Panel    
SGC 4.2 Records Retention Project Rick Jul 02 Dec-02 Topic on July, August and Sept agendas. 
      
      
 Technical Panel     
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TP 1.1 Provide Technical Support to the NETCOM Project Brenda Decker    
TP 1.2 Nebraska Telecommunications Infrastructure Review Steve Sep-02 Dec-02  
TP 1.3 Identify Types and Levels of Service Brenda Decker    
TP 2.1 Recommend Technical Standards, Guidelines and Best 

Practices 
  

Ongoing 
  

TP 2.1.1 Security Workgroup – Disaster Planning Guidelines Steve 6/3/02 8/15/02 Draft procedures are near completion 
TP 2.2 Coordination of Networks (Nebraska Network Study) Steve Feb 02 9/31/02 Final report and recommendations are 

done. 
TP 2.3 Implementation of Critical Elements of the Technical 

Architecture 
  

Pending 
  

TP 3.1 Project Reviews (Statutory)  Sep 02 11/15/02  
TP 3.2 Project Reviews (Other)  Ongoing  Review of AET proposal for health alert 

network at August meeting. 
TP 3.3 Revise Procedures for Reviewing IT Purchases by 

State Agencies 
  

Nov 02 
 
Feb 03 

 

      
 


